
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island Naval 
Shipyard (MINS) in Vallejo, California. This MPR 
does not discuss cleanup work by the City of Vallejo 
(City) or its developer, Lennar Mare Island (LMI), 
through the Navy’s Environmental Services 
Cooperative Agreement (ESCA). The work completed 
by the City through LMI this month is reported 
separately. This MPR discusses progress made during 
the reporting period from September 30, 2016 through 
October  27, 2016.  The information provided in this 
report includes updates to fieldwork and removal 
actions, document submittals, the progress of 
regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) and Restoration 
Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of October 2016, the Navy 
performed fieldwork at the Production Manufacturing 
Area (PMA) and Installation Restoration Site 17 
(IR17) and Building 503 Area.

Production Manufacturing Area 
The Navy continued with installation of temporary 
groundwater wells and collecting groundwater samples 
at the PMA.  Groundwater sample collection will be 
complete by the end of October.

IR17 and Building 503 Area
The Navy initiated remedial action at the IR17 and 
Building 503 Area on October 17.  The Navy is 

excavating two areas at the site.  One area beneath 
Building 503 contains soil contaminated with lead.  
The other area at the southeast corner of Azuar Drive 
and J Street contains chlorinated volatile organic 
compounds in soil gas.  The contamination originated 
from the manufacture of paints and varnishes at the site 
during the 1940s and 1950s.  Excavated soil will be 
transported off-site for disposal at an approved landfill 
and excavations will be backfilled with soil that has 
been approved for use as fill.  The excavation and 
backfill activity is anticipated to continue through 
December 2016.  The work areas will be enclosed by 
fence and there will be a road closure at J Street and an 
intermittent lane closure on Azuar Drive.  Road and 
lane closure information was provided to the public 
and nearby businesses in fact sheets that were 
distributed in early October.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period:
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•  Final Remedial Design/Remedial Action Work 
Plan for the IR17 and Building 503 Area 

•  Draft Work Plan, Additional Debris Pile 
Investigation at Solid Waste Management Unit 
78/Building 505 Site

•  Draft Polychlorinated Biphenyls Site Closure 
Report for Building A71   

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:

•  Comments received from the Department of 
Toxic Substances Control (DTSC) and San 
Francisco Bay Regional Water Quality Control 
Board (Regional Water Board) on the Draft 
Environmental Protection Plan, Remedial 
Investigation at UXO 3 - Dredge Pond 3E and 
Northern Marine Corps Firing Range

•  Comments received from the DTSC and Regional 
Water Board on the Draft Site Management Plan 
Attachment C to the Federal Facility Site 
Remediation Agreement (FFSRA) for Fiscal Year 
2017

•  Concurrence received from the DTSC and 
Regional Water Board on the Draft Work Plan, 
Additional Debris Pile Investigation at Solid 
Waste Management Unit 78/Building 505 Site

•  Concurrence received from the DTSC on the 
Final Non-Time Critical Removal Action 
Summary Report, Navy-Retained Condition at 
Building 742, Former Degreasing Plant 
Investigation Area C2

•  Concurrence received from the DTSC and 
Regional Water Board on the Final Remedial 
Design/Remedial Action Work Plan for the IR17 
and Building 503 Area 

 

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where the 
Navy remains responsible for the cleanup work.

BCT meetings are held regularly with the Navy,
DTSC, Regional Water Board, and U.S. 
Environmental Protection Agency (EPA) to discuss 
the progress of environmental cleanup at MINS. 
The next BCT meeting will be held on Friday, 
December 2, 2016 (9:00am) at the DTSC’s 
Berkeley office.

The Navy invites interested members of the public
to attend a tour of environmental cleanup sites at
the MINS with members of the RAB made up of
representatives from the local community, Navy,
and regulatory agencies.
Date: Thursday, December 1, 2016*
Time: 1 p.m. to 3 p.m.
Meeting location: Parking lot at 535 Walnut Ave.
Vallejo, California
* No RAB Meeting will be held on the evening of 
Thursday, December 1st.

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

Number of Documents Submitted by 
the Navy 24

21

22

2

Number of DTSC Comments 
Received by the Navy
Number of Regional Water Board 
Comments Received by the Navy
Number of EPA Comments 
Received by the Navy

RAB MEETING SCHEDULE

• January 26, 2017
• March 30, 2017
• May 25, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

RAB TOUR


